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Refresher on Release A 

Major Functions 

• Generate L1 through L4 products for CERES and LIS instruments 
• Receive, archive, and distribute TRMM data products 
• Support early ground systems interface test of EOS AM-1 and Landsat 

Major Milestones 

• Critical Design Review - August 14-18, 1995 (completed on schedule) 
• Consent To Ship Review - October 1, 1996 (on schedule) 
• Release Readiness Review - December 1, 1996 (on schedule) 
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Follow Up on Release A CDR 

Board recommended ECS to proceed to implementation subject to 
• Present a delta Design Review for Planning Workbench component 
•	 Provide adequate opportunity for review by appropriate DAAC personnel prior 

to design and implementation freeze of the operations scenario details, operator 
interface screen layouts, and descriptions of their functional usage 

ECS actions 
•	 Conducted a successful delta design review for Planning Workbench 

component on Septemebr 27, 1995 
•	 Finalized a plan for DAAC review of detailed operations scenarios, operator 

interface screen contents and their functional usage, and started weekly 
operations telecons with DAACs 

•	 In addition, working on providing remote access to ECS screen designs and 
COTs to facilitate adequate DAAC review without compromising 
implementation schedule 
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CDR RID Status 

Release A: 
• Programmatic (Schedules, Policy, Evolution) RIDs 

- 15 RIDs 

• Design/Implementation RIDs 
- 52 RIDs 

• Interface RIDs 
- 6 RIDs 

• Operations RIDs 
- 14 RIDs 

• Project RIDs 
- 14 RIDs 
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CDR RID Status 

Release A (Including Delta Design Review RIDs): 
• Priority 1 (13 Total) 

- 3 Project Priority 1 RIDs 
3 Closed 

- 10 ECS Priority 1 RIDs 
5 Closed 
4 Rework 
1 Open (DDR) 

• Priority 2 (88 Total) 
- 9 Project Priority 2 RIDs 
- 79 ECS Priority 2 RIDs 

24 Closed 
23 Refinement 
9 In Review 
23 Open 
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Current Progress 

Completed EP6 Code Inspections 

Completed EP6 Development and Held Successful EP6 
Test Readiness Review (10/13) 

Conducted Successful Planning Workbench Delta 
Design Review (9/27) 

Completed Planning Workbench Design Inspections 

Supported Test Data Workshop 

Began Operations Scenarios Review with DAACs 

Finalized Operations Evaluation Plan for GUIs 

• Operations Telecons, Remote Access, Ir1 COTS 
deployment 
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Current Progress 

Started Code and Unit Test for Release A


Supported FOS CDR


Supporting Release B IDR


Participating in Design Issues Teams
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